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SUGGESTED STAGE 6 TRACK CONSTRUCTION SEQUENCE

BEGIN MOVING METRA TRACKS #1 & #2 BACK (NEED TO WAIT FOR END OF COLD-WEATHER SEASON -
ASSUME MID-MARCH TO EARLY APRIL)

CONSTRUCT NEW RAILROAD TRACK FOR PERMANENT CN GATEWAY LEAD TRACK ACROSS SN 016-2819 ( CONTRACTOR)
CONSTRUCT NEW RAILROAD TRACK & INSTALL NO. 10 TURNOUTS FOR PERMANENT CN THOROUGHFARE
ACROSS SN 016~2822. (CN)

CUT AND THROW TEMP. CN GATEWAY LEAD TRACK BACK TO ORIGINAL ALIGNMENT (STA. 691+59. 19 AND

STA. T04+30. 00, REPLACE NO, 10 TURNOUT TO ORIGINAL LOCATION) AND PLACE TRACK IN SERVICE.

CUT AND THROW TEMP. CN THOROUGHFARE BACK TO ORIGINAL ALIGNMENT (STA. T785+70. 186,

STA. 801+58,54 AND STA. 808+25. 75, REPLACE NO. 10 TURNOUT TO ORIGINAL LOCATION FOR LEAD TRACK
STA. 1306+44.04) AND PLACE TRACK IN SERVICE. (CN)

REMOVE RAILROAD TRACK FROM TEMPORARY DIVERSION OF CN GATEWAY LEAD TRACK
( CONTRACTOR) .

REMOVE RAILROAD TRACK FROM TEMPORARY DIVERSION OF CN THOROUGHFARE MAIN TRACK ( CONTRACTOR)
RELOCATE TEMPORARY NO. 10 TURNOUT TO ORIGINAL LOCATION, STA. 1306+44.04. REMOVE NO. 1§
TURNOUT, STA. 803+81.09 (CN).

CONSTRUCT NEW TRACK FOR PERMANENT METRA TRACK #1 & #2 ACROSS SN 016-2765 (627° OF METRA
TRACK #1 FROM STA., 898+41,50 TO STA. 904+68.04, 963‘ OF METRA TRACK #2 FROM STA. 1698+81.85 T0
STA 1708+44. 46 (METRA ~ APPROXIMATLEY 4 DAYS).

INSTALL TURNOUTS FOR PERMANENT METRA TRACK #1 CATENARY CONSTRUCTION AND PROVIDE RUNOFF

FOR 200 FEET NORTH AND SOUTH OF BRIDGE FOR 127 RAISE IN TOP OF RAIL AT BRIDGE (BEFORE DC WIRE IS
REPLACED). RE~-ALIGN RUN-AROUND TRACK *1 FROM 55 MPH ALIGNMENTS TO TURNOUT ALIGNMENT

(472' @ NORTH END AND 460’ @ SOUTH END). TAKE OUT 165’ PANELS, INSTALL TURNOUT PANELS, SURFACE
ANQ CONNECT TO EXISTING TRACK #1 (2 CONSECUTIVE SUNDAYS) (METRA)

INSTALL ELECTRIC LOCK ON METRA TRACK #1 WITH RUN-AROUND NORMAL & INSULATED JOINTS ON MAINLINE
( CONCURRENT WITH PREVIOUS STEP) (METRA)

INSTALL FIBER OPTIC CABLE ON NEW CATENARY STRUCTURES (1 DAY). CUT OVER FIBER OPTIC CABLE
(1 DAY). FIBER MUST BE CUT OVER ON A SATURDAY. (METRA)

FURNISH & INSTALL JUNCTION BOXES AT CAT. STR. #2 FOR PERMANENT REROUTING OF 2400V & 4160V AC
POWER LINES UNDERGROLND AROUND SIGNAL SUPPORT STRUCTURE

INSTALL SERVICE DROPS TO JUNCTION BOXES AT CAT. STRUCTURE 20.51 and NEW CATENARY STRUCTURE #2
FOR PERMANENT UNDERGROUND RE-ROUTING OF AC 2400V & 4160V LINES AROUND NEW OVERHEAD BRIDGE
STRUCTURE 20. 56 ( CONTRACTOR)

PROVIDE PERMANENT DEAD END GUYS FOR NEW CATENARY #2 FOR PERMANENT UNDERGROUND RELOCATION
OF AC 2400V & 4160V LINES AROUND SUPPORT STRUCTURE (METRA)

INSTALL OVERHEAD AC 2400V & 4160V LINES ON NEW CATENARY STRUCTURES BETWEEN CAT. STR. #2
& CAT. STR. 20.97 ( APPROXIMATELY 12 DAYS). (METRA)

INSTALL UNDERGROUND AC 2400V & 4160V LINES BETWEEN CAT. STR. #1 AND CAT. STR. #2 ( CONCURRENT
WITH PREVIOUS STEP) (METRA)

CUT OVER AC POWER BETWEEN CAT. STR. 20.51 & CAT. STR. 20. 97 (METRA).

REMOVE OR PLUG BURIED CONDUIT & HANDHOLES FOR TEMPORARY RE-ROUTING OF AC AND FIBER OPTIC
LINES ~ CAN BE DONE CONCURRENT WITH FOLLOWING STEP (CONTRACTOR).

CONSTRUCT PERMANENT CATENARY SERVICE FOR METRA TRACK #1 ( APPROXIMATELY 2 WEEKS STRAIGHT TIME)
& PLACE  IN SERVICE (CUT OVER DC ON ONE SUNDAY AT BOTH ENDS ( APPROXIMATELY 10 WEEK DAYS,
( APPROXIMATELY 15 TOTAL DAYS INCLUDING WEEKENDS) (METRA).

MOVE ELECTRIC LOCK ON METRA TRACK #1 WITH MAINLINE NORMAL & MOVE INSULATED JOINTS TO RUN-AROUND
( CONCURRENT WITH PREVIOUS STEP) (METRA)

REMOVE TEMPORARY DIVERSION TRACK #1 CATENARY WIRES (BY METRA ON THE MONDAY FOLLOWING CATENARY
SERVICE CONSTRUCTION FOR TRACK #1)

WA&T TIME AETER COMPLETION OF PREV. STEP UNTIL WHEN NEXT STEP CAN BEGIN ON FOLLOWING SUNDAY
(TUES - SAT

NOTE:

DURATIONS NOTED ABOVE FOR WORK PERFORMED BY METRA AND THE CN ARE APPROXIMATE
ONLY AND SUBJECT TO WEATHER CONDITIONS, AVAILABILITY OF RAILROAD STAFF, AND
NUMERQOUS OTHER FACTORS. THE CONTRACTOR SHALL CLOSELY COORDINATE HIS WORK AND
PLANNED SCHEDULE WITH THE RAILROADS CONCERNING WORK TO BE PERFORMED BY THE
RAILROADS. NO ADDITIONAL TIME WILL BE ALLOWED IN THE CONTRACTOR’S SCHEDULE FOR
MEETING OF THE INTERIM COMPLETION DATES SPECIFIED FOR THIS PROJECT DUE TO
VARIATIONS IN THESE APPROXIMATE DURATIONS.
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SUMMARY OF QUANTITIES FOR SUGGESTED STAGE 6 TRACK CONSTRUCTION TASKS

CONTRACTOR | o SUaN TN B R s
PAY ITEM {FOR_REFERENCE_ONLY)

ITEM UNIT QUANTITY METRA CN
RAILROAD TRACK TRK. FT. 335 608 521
BALLAST TON 3139
SUBBALLAST TON 1233
TR 0 STFC O
RAILROAD TRACK SHIFT ASSIST EACH 7
RAILROAD TRACK, REMOVE TRK. FT. 1206 318 230
INSTALL TEMPORARY NO. 15 TURNOUT |  EACH 2
RELOCATE NO. 10 TURNOUT EACH 2
RAILROAD TRACK SHIFT EACH 4 7
REMOVE NO. 15 TURNOUT EACH 1
REMOVE NO. 10 TURNOUT EACH 1
INSTALL NO. 10 TURNOUT EACH 2

NOTES:

FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION OF CATENARY SUPPORT AND
CATENARY DEAD END STRUCTURES SEE CATENARY STRUCTURES SHEETS.

FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION AND INSTALLATION OF
CONDUITS AND CABLES FOR RE-ROUTING OF METRA AC POWER AND FIBER OPTIC

SCADA/ COMMUNICATION SYSTEM,

SEE METRA UTILITIES SHEETS.

FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION AND INSTALLATION OF
METRA SIGNAL SYSTEM, SEE METRA SIGNALS SHEETS.

REVISIONS
NAME

REZ

10/18/07

ILLINOIS DEPARTMENT OF TRANSPORTATION
US RTE 6 FROM I-294 TO IL RTE 1
METRA & CN OVER 159TH STREET

TRACK CONSTRUCTION
STAGE 6 TASKS AND SEQUENCING

SHT. 38 OF 88 DRAWN BY REZ
DATE 2/21/2008 CHECKED BY RMS




